
 

THE MATTABASSETT DISTRICT  Memorandum 
 
Date: December 12, 2014 

 

Subject: District Project Construction Committee  

Meeting Thursday, December 18, 2014 
 

 

To: 

Bill Candelori, Peter Centurelli 

Angelo D’Alfonso, John Dunham, 

Tom Serra & Doug Sienna  

 

From: 

 

Brian W. Armet, Executive Director 

 
District Project Construction  Committee Meeting 

December 18, 2014 

 

AGENDA  
 

 

1.  Project  Updates –  Wright -Pierce & District  

 

2.  Review & Approval of C.H. Nickerson’s Payment Requisit ion # 32 (November/  

December , 2014)  –  $729,325.01 –  94.94% 

 

3.  Review & Approval  of Wright -Pierce’s Construction Inspection Payment 

Requisit ion for November, 2014 –  $182,806.66 –  70.7%   

 

4.  Change Order #37 –  8  PCOs for $99,796.45  –  

  PCO#233A –  Septage Receiving Tank Repairs   –  $19,122.94  

  PCO#262 –  Power Pneumatic Dewater Valves   –  $  8 ,068.38  

  PCO#263 –  SDB South Replace Soil  @ Sidewalk   –  $  3 ,890.45 

  PCO#264 –  Stone,  Fabric & Rip Rap Swale    –  $  4 ,192.94  

  PCO#265 –  SDB Control  Chace      –  $  2 ,017.37  

  PCO#267 –  SEPS Monorail  Cover     –  $17,371.39 

  PCO#268 –  Install  Incinerator Panel S -1   –  $35,289.81  

  PCO#269 –  Relocate Existing Purge Air Blower   –  $  9 ,893.17  

 

5.  Related Business  and Staff Updates  

 

 


